

"One More" and "One More" House

Build Schedule

(Tuesday through Saturday Build times are 8:00am-4:30pm unless otherwise noted)

Project for the day
(Flexible – projects may change)

**#Volunteers/
work time**
Total needed for two houses

Comments

Thursday 4-6	Panel Build – Habitat Kick off Carnahan Hall	9 – 9:00-3:00pm	WL Football Senior Boys
-----------------	---	-----------------	-------------------------

Friday 4-7	1) Set exterior/ interior walls.	10 + 10 8:00am–3:00pm Bus to/from WLHS	WL Girls Sports Teams WL Superfans / Clubs WL Boys Sports Teams
Saturday 4-8	1) Finish Setting walls 2) Plumb and brace 3) Install sheathing on exterior walls 4) Set up wall walkers / string walls	10 + 10 8:00am-4:30pm Bus to/from WLHS	WL Football Team
Tuesday 4-11	1) Set trusses 2) Install sub fascia 3) Install roof decking 4) Tar paper roof 5) Exterior foam walls	12 + 12 9:00am-5:00pm	City of WL Team
Wed 4-12	1) Finish roof 2) Install windows 3) Install exterior doors 4) Install siding trim and starter strip 5) Start siding	10 + 10 8:00am-3:00pm Bus to/from WLHS	WL Track / XC Teams
Thursday 4-13	1) Siding 2) Truss ties 3) Cut out doors 4) Install nailers	12 + 12	Tippecanoe Legal Team
Friday 4-14	Good Friday		
Saturday 4-15	1) Siding 2) Install dryer vents 3) Install baffles 4) Install bath fans	10 + 10	WL Alumni Team

Tuesday 4-18	1) Siding	6 + 6	FaithWest Team
Wed. 4-19	Skilled Day Electrical – Plumbing - HVAC		
Thursday 4-20	Skilled Day Electrical – Plumbing - HVAC		
Friday 4-21	1) Form up sidewalks 2) Form up driveway	8 + 8	Purdue Colleagues
Saturday 4-22	1) Hang Drywall	10 + 10	Friends (Stuart & Branigan 20)
Tuesday 4-25	1) Hang Drywall	10 + 10	Catholic Team (Dave Tate / Joe Lazarz)
Wed 4-26	Skilled Day Drywall Finish		
Thursday 4-27	Skilled Day Drywall Finish		
Friday 4-28	To Be Determined		Cumberland Happy Hollow WL teachers / staff

Sat 4-29	<ol style="list-style-type: none"> 1) Set porch posts 2) Install porch trim 	4 + 4	Purdue Phi Beta Psi Fraternity
Tuesday 5-2	<ol style="list-style-type: none"> 1) Clean house 2) Prime paint 3) Paint porch posts and trim 	8 + 8	Fleet Feet Wagner Chiropractic Community Yoga
Wed 5-3	<ol style="list-style-type: none"> 1) Finish coat paint 	8 + 8 8:00am-3:00pm Bus to/from WLHS	West Lafayette/ Jeff/CC/ Harrison students (any students who couldn't work another day)
Thursday 5-4	<ol style="list-style-type: none"> 1) Underlayment 2) Set interior doors 3) Closet shelves 4) Start landscaping 	10 + 10	Addtl Catholic Team
Friday 5-5	<ol style="list-style-type: none"> 1) Kitchen and bath cabinet installation 2) Complete hanging interior doors 3) Complete closet shelves 4) Start installation of baseboard 	5 + 5	Family Team
Saturday 5-6	Skilled Day		
Tuesday 5-9	<ol style="list-style-type: none"> 1) Install bi-pass doors 2) Fill nail holes and prep trim for paint 3) Install bath mirror 	6 + 6	Neighborhood Community Yoga
Wed 5-10	<ol style="list-style-type: none"> 1) Install bath accessories 2) Paint trim 3) Place appliances 	5 + 5	Fill in volunteers- anyone unable to build on another day
Thursday 5-11	<ol style="list-style-type: none"> 1) Buffer day (catch up) 2) Thoroughly clean house 	6 + 6	Addtl Friend Day
Friday 5-12	Skilled Day – Lay Carpet		
Wed 5-31	House Blessings 5:30pm Conrad Bone Band		All Invited